
 
 
 
 

6 April 2021 
 

Ref. No : 78/ITTOPD737/IV/2021 

 

Executive Director ITTO 

Yokohama, Japan 

Attn.  : Dr Tetra Yanuariadi 

   Projects Manager 

Re : ITTO Project PD 737/14 Rev 2 (I) “Developing Supply Capacity of Wood-Based  

Biomass Energy through Improved Enabling Conditions and Efficient Utilization of 

Degraded Forest Lands involving Local Communities in North Sumatra Province of 

Indonesia” 

 

 

Dear Sir, 

 

We are pleased to inform you that abovementioned project is progressing on track and 

schedule. Please be advised that the remaining project fund as of March 2021 was                    

USD 4,130.08. 

With respect to that we are now applying for the fifth, the final, disbursement of funds in the 

amount of USD 87,100 (eighty seven thousand and one hundred US dollar) to finance the 

operations in accordance with Article III, section 3.03, sub section (b) of the project 

agreement. To justify our application, we are submitting herewith: 

1. Updated report of progress in implementation, covering the period of October 2017 to 

March 2021, including Project Financial Statement and Project Cash flow Statement  

2. Bank’s statement of the project’s account 

 

Thanking you in advance for your cooperation and continuous support.  

 

 

Best Regards, 

 

 

 

Jimmy Chandra 

Project Coordinator 

 

Cc: 

Director of Production Forest Business Management (UHP), DG of PHPL 
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1. Description of the work implemented since the inception 

This progress report covers the period of operation from 1 October 2017 to 31 March 

2021; the activities implemented during this period are outlined below: 

 

1.1. Output 1: Development of sustainable supply of energy wood initiated 

Out of 5 activities defined under the Output, the activities that have been implemented 

are: 

i. Activity 1.1 (completed) 

To identify suitable lands for development of energy forests in South-eastern of 

North Sumatra province covering 13 districts (Kabupaten). This activity was 

implemented with the assistance of a competent national consultant, Dr Aswandi 

of Aek Nauli Forestry Research Institute, and had been successfully completed. A 

satisfactory technical report has been submitted by the Consultant to the PMU. 

ii. Activity 1.2 (completed) 

To identify suitable lands on 3 FMUs for energy forest development; the FMUs 

identified were KPH Unit XII Simalungun district, KPH Unit XVII Humbang – 

Hasundutan district and KPH Unit X Padang Sidempuan of Tapanuli Selatan 

district. 

The same as Activity 1.1, this activity was implemented with the assistance of a 

competent national consultant, Dr Aswandi, and had been completed. A technical 

report of the activity had been submitted by the Consultant. 

iii. Activity 1.3 (on-going) 

To establish energy forest models for purpose of demonstration and training (3 

sites, 3 species, 33 ha in total). Establishment of demo plots for energy forest at 3 

sites using kaliandra, gamal, and lamtoro species had been completed as outlined 

below noting that growth monitoring is on-going: 

a. At Simalungun FMU 

- The total land area planted was 9 Ha, the land was earlier occupied by 

Panribuan village community 

- Planting of Kaliandra, gamal and lamtoro, each 3 Ha in size, was completed 

by end of April 2018 

- The growth monitoring conducted in early December 2020 indicated that 

kaliandra grew better than gamal and lamtoro. 

b. At humbang Hasundutan FMU 

- The total land area planted was 12 Ha; the land was previously occupied by 

Parlilitan village community 

- Planting of kaliandra, gamal and lamtoro, each 4 Ha in extent, was 

completed by end of June 2018 

- The growth monitoring carried out in December 2020 indicated that kaliandra 

grew best compared to gamal and lamtoro. Monitoring data indicated that 

the species grew very poorly after one year old; causes of the problem is 

currently under investigation by competent expert. 
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c. At Padang Sidempuan FMU, 

- The total land area planted was 12 Ha; the land was controlled by the FMU, 

not under occupation by local community 

- Planting of kaliandra, gamal and lamtoro, each 4 Ha in size, was completed 

by end of May 2018 

- The monitoring of growth carried out in December 2020 indicated that 

kaliandra grew better than the other two species. 

Summary of growth development at one year and two years of age is exhibited in 

Table 1 

Demplot Parameter Gamal Kaliandra Lamtoro 

1 Yr 2 Yr 1 Yr 2 Yr 1 Yr 2 Yr 

Simalungun Height (cm) 
Diameter (Cm) 
Survival (%) 

50-57 
1.6-23 
75-78 

229-260 
5.3-6.1 
71-75 

36-55 
0.4-0.5 
72-82 

208-303 
2.9-4.1 
60-79 

28-32 
0.3-0.4 
66-69 

NA 
NA 
NA 

Humbang 
Hasundutan 

Height (cm) 
Diameter (Cm) 
Survival (%) 

48-59 
2.1-2.2 
72-78 

NA 
NA 
NA 

23-27 
0.3-0.4 
71-73 

NA 
NA 
NA 

23-25 
0.3-0.3 
69-71 

NA 
NA 
NA 

Tapanuli Selatan Height (cm) 
Diameter (Cm) 
Survival (%) 

45-52 
2-3 

70-76 

171-206 
4.6-5.2 
68-72 

51-109 
0.4-2.1 
73-74 

195-301 
3.1-4.0 
68-72 

24-28 
0.3-0.3 
68-72 

NA 
NA 
NA 

 

iv. Activity 1.4:  

To estimate potential supply of planted energy forests. This activity has not 

commenced yet; it is scheduled to start in March 2021. 

v. Activity 1.5:  

To assess long-term supply potential of energy wood from non-forest sources. The 

activity has been fully executed and the technical report is now ready with the 

PMU. 

 

1.2. Output 2: Skilfull manpower for development of wood-based biomass energy available   

Out of 5 activities defined under the Output, 4 activities have been implemented as 

summarized below: 

i. Activity 2.1: To conduct dialogue with local communities on benefits of energy 

forest development in Years 1 and 2 (completed).  

• Dialogue with the communities at 49 villages in 13 Districts had been 

completed. The activity was implemented with the assistance of the University 

of Simalungun since June 2018 (YPO 1) till January 2019 (YPO 2) 

• A Technical report on the activity is now available with the project.  

ii. Activity 2.2: To train local communities on technical skills for energy forest 

development covering planting, tree nursing, planting and harvesting techniques 

(completed)  

The activity has been fully implemented including the training on bee honey 

production, the 5th training module under the activity. Results of the activity are 

outlined below: 

• The subjects covered in the training were: 
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a. Techniques for nursery development and for the production of planting 

materials (Module 1) for the three target species, namely: gamal, kaliandra 

and lamtoro 

b. Techniques for land preparation and for planting of planting materials 

(Module 2) 

c. Techniques for plantation maintenance covering replacement of died 

seedlings, weeding, and fertilizing (Module 3) 

d. Techniques for harvesting (Module 4) of trees of different ages and density 

of plantation. 

e. Techniques for producing bee honey (Module 5) covering bee raising, 

honey harvesting and marketing 

• Participants of the training were 205 in total, originating from 12 districts 

surrounding the plantation demplots, noting that: participants of Module 1, 2, 

3 and 4, each 34 people, are the same persons, while participants of Module 

5 were 35 people. It is to be noted also, that the training on harvesting 

techniques was implemented only at two demplots as harvesting at Humbang 

Hasundutan demplot is not feasible due to the fact that all 3 species were 

failing to grow and develop. 

• The time schedule for execution of the training modules (1,2 and 3) was: 

✓ 25-27 September 2019 at Simalungun demplot, 34 trainees 

✓ 02-04 October 2019 at Padang Sidempuan demplot with 34 trainees 

✓ 12-14 November 2019 at Humbang Hasundutan demplot, 34 trainees. 

• The training on harvesting techniques (Module 4) was executed as follows: 

✓ 26-28 November 2019 at Simalungun demplot, 34 trainees 

✓ 04-06 December 2019 at Padang Sidempuan demplot, 34 trainees 

• The training on bee honey production (Module 5) was carried out on 06 – 09 

July 2020 (excluding preparation) in Pematangsiantar with 35 participants 

originating from 11 different districts. 

The number of trained farmers was 205 in total. A technical report on the 

implementation of the activity is now available with the PMU. 

 

iii. Activity 2.3: To train local people on village cooperative management (completed) 

The activity has been fully executed with 35 participants in total. The technical 

report is now available with the PMU. 

 

iv. Activity 2.4: To conduct comparative studies on wood-based energy industry 

development for executives and managers (completed). 

Under this activity, 3 studies have been conducted which are highlighted below: 

a. The Vietnam study  

• Conducted on 13-19 May 2019 with 17 participants in total comprising reps. 

of MoEF, Regional Government (Tapanuli Utara District), forestry industry 

associations and PMU of the project 

• The study was considered successful; the participants gained first-hand 

information on various aspects of forest industry development especially on 

forest management and forest industry development policies 

• The lesson learned from Vietnam were applicable to Indonesia’s case 
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b. The Ganzhou, China study 

• The study was conducted on 24-30 May 2019 with Mr. Jimmy Chandra, the 

Project Coordinator, as the sole participant 

• The primary activity of the study was to attend the 4th Global Conference on 

Rubber-wood Industry Development. Among the useful lessons learned 

from the Conference are outlined below: 

✓ China consumed some 6-7 MM3 of KD sawn rubber wood mainly by the 

furniture industries; wastes are used for producing black pellet in 

combination with wastes of other wood industries 

✓ China is pursuing a wood industry clustering strategy for wood industry 

development whereby wood wastes by different industries can be 

efficiently collected and utilized by needing industries 

✓ Another critical element of the clustering strategy is construction of 

“grand kiln-drying facilities”, in this manner, individual-processors, 

particularly small-sized ones, do not have to invest in kiln-drying but can 

use the service of the “grand kiln-drying” on a rental basis 

✓ In addition, wood terminal development is also an essential part of the 

clustering strategy. A wood terminal buys timber from different sources, 

both domestic and overseas, and sells to consuming processors at 

competitive prices due to economies of scale 

✓ Efficient utilization of wood raw materials is also promoted through use 

of wood-ripping machines having high sawing precision thus minimize 

wastes. 

c. The Shanghai study  

• The study was a participation in the International Forum “Together towards 

Global Green Supply Chains: A forest products industry initiative” held in 

Shanghai, China, on 22-25 October 2019; the Project was represented by 

Mr. Istanto of the Executing Agency and Dr. Hiras Sidabutar of the PMU. 

• Among the important lessons learned from the Forum are highlighted below: 

✓ The global communities have shown a positive change in their attitude 

towards forest industries: from initially identified as “trouble maker” to an 

essential element of forest resource restoration and climate change 

negotiation process 

✓ Vietnam’s export value of timber products had increased from USD 1,7M 

in 2013 to app. USD 11,4 M in 2019, using imported raw materials and 

log harvested from the 3 M hectares of plantation, due mainly to ability to 

formulate and implement the effective strategy and policies on timber 

industry development. 

 

v. Activity 2.5 

To develop technical manuals on energy forest development for three tree species 

planted (on-going). 

• The objective of this activity is to develop technical manuals for growing gamal, 

kaliandra and lamtoro for distribution to stakeholders, notably farmers. 

 

• The activity is under implementation with the assistance of a competent 

national consultant. 
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1.3. Output 3: Investment in wood-based energy industry development promoted 

There are 6 activities under Output 3 and five of them have been implemented as 

summarized below: 

i. Activity 3.1: To disseminate information on technology and market for wood-based 

energy through website and other means.  

• This activity has been continuously implemented since October 2017; and will 

go on till end of the project. 

ii. Activity 3.2: To organize one national workshop on wood-based energy 

development in Medan (completed) 

• This Activity had been implemented under YPO 1 in the form of a One-day 

Workshop on “Initiation of new renewable energy (EBT) development in North 

Sumatera Province, on 4 December 2017 in Pematang Siantar. 

• The workshop was attended by 53 participants representing the primary 

stakeholders and had successfully achieved its planned objectives. 

• A separate technical report on the workshop is now available with the Project.  

iii. Activity 3.3: To examine caloric properties of three energy wood species planted 

• The activity deals with examination of caloric value of gamal, kaliandra and 

lamtoro planted at 3 different sites. 

• The activity is on-going, implemented in collaboration with FORDA. 

iv. Activity 3.4: To conduct feasibility study on investment in commercial         

manufacturing of wood-based energy including electricity and wood pellets 

(completed) 

• This activity has been completed with the assistance of 4 (four) competent 

national experts led by Dr. Dede Hermawan;  

• Findings of the study had been presented to the workshop held on 2 September 

2019 in Jakarta. 

• The workshop was attended by some 40 people representing government 

institutions, practitioners, decision makers and would-be investors 

• The feasibility study report is now available with the project 

v. Activity 3.5: To review existing policy on wood-based biomass energy 

development in view of strengthening incentive for investment (completed) 

• The activity had been implemented and completed with the assistance of a 

national consultant, Dr Subarudi of Forestry R & D Agency; 

• A FGD on results of the review work was held on 28 January 2019 and attended 

by some thirty professionals;  

• A technical report on the implementation of the activity is now available for use 

by decision makers. 

vi. Activity 3.6: To form and operate a consultation forum on renewable energy for 

enhancing communication and coordination between stakeholders  (completed) 

 

• The activity had been implemented and completed with the assistance of a 

national consultant. 

• A technical report on the activity is now available with the PMU 
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2. Execution of the Workplans (YPO 1, YPO 2, YPO 3 and YPO 4) 

2.1. The workplan reviewed 

The workplan and progress in implementation of YPO 1, YPO 2, YPO 3 and YPO 

4 are summarized in Table 2 
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Table 2. Review of workplan (YPO 1, YPO 2, YPO 3 and YPO 4) since Oct 2017 till Dec 2020  

 

Output/Activity 

YPO 1 YPO 2 YPO 3 YPO 4 

Executor  
Achievement 

(%) 
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Output 1: Development of sustainable supply of energy wood initiated 

Activity 1.1: To identify suitable lands 
(North Sumatera province) 

      

 

          
PMU,AN-FRI Expert 100 

Activity 1.2: To identify Su & Av lands (3 
FMUs) 

                
PMU,AN-FRI Expert 100 

Activity 1.3: To establish demplots (3 
sites) 1) 

                
PMU, Contractors 80 

Activity 1.4: To estimate potential supply 
of planted energy forests  

                
PMU,AN-FRI Nil 

Activity 1.5: To estimate potential supply 
of non-forest sources 

                
PMU,AN-FRI 0 

Output 2: Skilful manpower for development of energy forests available 

Activity 2.1: To conduct dialogues (49 out 
of 50 villages) 

                
PMU, University  100 

Activity 2.2: To train local people on 
energy forest development2) 

                
PMU, Contractors 100 

Activity 2.3: To train local people on 
village cooperative management  

                
PMU, Professionals 100 

Activity 2.4: To conduct comparative 
studies  

    
    

        
PMU,EA 100 

Activity 2.5: To develop technical manuals                  
PMU,AN-FRI 80 
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Output/Activity 

YPO 1 YPO 2 YPO 3 YPO 4 

Executor  
Achievement 

(%) 
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Output 3: Investment in wood-based energy industry promoted 

Activity 3.1: To disseminate information                  PMU 80 

Activity 3.2: To organize a regional 
workshop  

                
PMU 100 

Activity 3.3: To examine caloric properties                
  PMU, Bogor-FRI Nil 

Activity 3.4: To conduct a FS                 PMU, Experts 100 

Activity 3.5: To review existing policy                  
PMU, Bogor-FRI 100 

Activity 3.6: To form a stakeholders forum                 

PMU, Consultant 100 

 

  Realized        

         1) Demplots established, growth monitoring and maintenance on-going since  
  Planned          October 2018, for every 4 months 

         
AN-FRI : Aek Nauli Forest Research Institute    
Su & Av : Suitable and available lands    

 

 

 

 

 

 

 



8 
 

2.2. Progress in implementation of the activities 

Progress in implementation of project activities from Oct 2017 till Dec 2020 is 

summarized in Table 3.  

Table 3. Progress in implementation of the activities 

Output/activity 
Percentage 
Executed 

Completion date 
Remarks Originally 

planned 
Realized/
Expected 

Output 1: 
Activity 1.1:  
To identify suitable lands 
(North Sumatera 
province) 
 
Activity 1.2: 
To identify Su & Av lands 
(3 FMUs) 
 
Activity 1.3  
To establish energy 
forest models in Year 1 
for purpose of 
demonstration and 
training (3 sites, 3 
species, 36 Ha in total) 
 
Activity 1.4 
To estimate potential 
supply of planted energy 
forests  
 
Activity 1.5: 
To estimate potential 
supply of non-forest 
sources 
 

 
100% 

 
 
 
 

100% 
 
 
 

85% 
 
 
 
 
 
 
 

0% 
 
 
 
 

100% 
 
 
 
 

 
Sep 2018 

 
 
 
 

Sep 2018 
 
 
 

Sep 2021 
 
 
 
 
 
 
 
 
 
 
 
 

Jan 2019 
 

 
Mar 2018 

 
 
 
 

Jun 2018 
 
 
 

Sep 2021 
 
 
 
 
 
 
 
 
 
 
 
 

Sep 2020 

 
Completed in 
time 
 
 
 
Completed in 
time 
 
 
Growth & yield 
monitoring on-
going every 4 
months since 
Oct. 2018 
 
 
 
Plan to 
commence in 
April 2021 
 
 
Late start due to 
pandemic 
Covid-19 

Output 2: 
Activity 2.1 
To conduct dialogues (49 
out of 50 villages) 
 
Activity 2.2 
To train local 
communities on technical 
skills for energy forest 
development covering 
planting, tree nursing and 
harvesting techniques 
(100 farmers leaders of 
50 villages) 
 
Activity 2.3:  
To train local people on 
village cooperative 
management 
 
 
 

 
100% 

 
 
 

100% 
 
 
 
 
 
 
 
 
 

100% 
 
 
 
 
 
 

 
Sep 2019 

 
 
 

Jun 2021 
 
 
 
 
 
 
 
 
 

Sep 2020 
 
 
 
 
 
 

 
Mar 2019 

 
 
 

Sep 2020 
 
 
 
 
 
 
 
 
 

Sep 2020 
 
 
 
 
 
 

 
Completed in 
time 
 
 
Started earlier 
than schedule 
 
 
 
 
 
 
 
 
Late started due 
to pandemic 
Covid-19 
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Activity 2.4:  
To conduct comparative 
studies 
 
Activity 2.5 
To develop technical 
manuals on energy forest 
development for three 
tree species planted 
 

 
100% 

 
 
 

80% 

 
Sep 2021 

 
 
 

Mar 2021 

 
Sep 2021 

 
 
 

April 2021 
 

 
Completed in 
time 
 
 
On-going  

Output 3: 
Activity 3.1 
To disseminate 
information on 
technology and market 
for wood-based energy 
through website and 
other means 
 
Activity 3.2:  
To organize a regional 
workshop 
 
Activity 3.3: 
To examine caloric 
properties of three 
energy wood species 
planted 
 
Activity 3.4:  
To conduct a study on 
feasibility of investment 
in commercial 
manufacturing of wood-
based energy including 
electricity and wood 
pellets 
 
Activity 3.5 
To review existing policy 
on wood-based biomass 
energy development in 
view of strengthening 
incentive for investment 
 
Activity 3.6 
To form and operate a 
consultation forum on 
renewable energy for 
enhancing 
communication and 
coordination between 
stakeholders 
 

 
80% 

 
 
 
 
 
 
 
 

100% 
 
 
 

40% 
 
 
 
 
 

100% 
 
 
 
 
 
 
 
 

100% 
 
 
 
 
 
 

100% 

 
Sep 2021 

 
 
 
 
 
 
 
 

Sep 2018 
 
 
 

Sep 2021 
 
 
 
 
 

Sep 2019 
 
 
 
 
 
 
 
 

Mar 2019 
 
 
 
 
 
 

Sep 2019 
 

 
Sep 2021 

 
 
 
 
 
 
 
 

Sep 2018 
 
 
 

Sep 2021 
 
 
 
 
 

Sep 2019 
 
 
 
 
 
 
 
 

Mar 2019 
 
 
 
 
 
 

Sep 2019 

 
Routine, on-
going 

 
 
 
 
 
 
 

Completed in 
time 
 
 
On-going  
 
 
 
 
 
Completed in 
time 
 
 
 
 
 
 
 
Completed in 
time 
 
 
 
 
 
Completed in 
time 

 

2.3. Inputs applied  

The financial and cash flow statements as of 31 March 2021 appear as Annexes 1 and 

2. The amount of funds with the project at 31 March 2021 was USD 397,057.09 (Annex 
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1) while the remaining funds of the project on that very date was USD 4,130.08 (Annex 

2). 

To assist in the implementation of activities, the experts/ consultants/ contractors that 

have been employed are as listed below: 

 

Name    Activity  Status of work 

• Dr Aswandi   Act. 1.1, 1.2, 1.3  Completed/ on-going 

     and 1.5 

• Dr Subarudi   Acts. 3.5, 3.6  Completed  

• Dr Dede Hermawan  Act  3.4  Completed  

• 4 small local firms  Acts. 1.3, 2.2  Establishment of  

demplots and training on  

energy forest 

development, completed 

 

• Univ. Simalungun   Act. 2.1  Completed 

• Professional practitioners Act. 2.2 (Module 5) Completed 

 

2.4. Achievement of outputs 

• In total, out of 16 planned activities, 11 activities have been completed as of 31 

March 2021, 4 activities are on-going (Act. 1.3, 2.5, 3.1 and 3.3) and 1 activity has 

not started yet: Act 1.4. 

• None of the planned outputs has been delivered as defined indicators of individual 

outputs have not been met as detailed below: 

i. Output 1 

There are 5 activities planned for execution and status of implementation is as follows: 

✓ 3 activities completed (Acts 1.1; 1.2; 1.5) 

✓ 1 activity ongoing (Acts 1.3) 

✓ 1 activity has not started yet (Act 1.4) 

Conclusion: Output 1 has not been delivered  

ii. Output 2  

Under this output, 5 activities are planned for execution with status in implementation 

as follows: 

• Activities 2.1; 2.2; 2.3 and 2.4 completed 

• Activity 2.5 on-going 

Conclusion: Output 2 has not been delivered 

iii. Output 3 

Under this output, 6 activities have been planned for implementation; status of 

implementation of individual activities is summarized below: 

• Activity 3.1 and 3.3 are on-going  

• Activities 3.2, 3.4, 3.5 and 3.6 completed 

Conclusion: Output 3 has not been delivered 
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As none of the outputs has been delivered, the specific objective has not been 

achieved. However, the project is progressing on track to timely achieve its defined 

specific objective. 

 

3. Critical Analysis of Project Progress 

Overall, project operations have been going on as planned and on track to achieve 

planned objectives in time. A few critical notes that deserve mentioning are: 

• Weeding must be carried out on time; otherwise weeds may grow taller than the 

plants due mainly to the abundant sunshine, fertile soil and high rainfall; 

• Performing growth monitoring and reporting is a big challenge due to the size as 

well as dispersed location of demplots and the size of samples used; 

• Results of the dialogue with local communities of 49 villages in 13 Districts indicate 

that local communities are most interested in producing energy wood provided that 

market for wood energy is available thus developing a wood pellet industry appears 

to be a big challenge;  

 

4. Conclusions 

• The project operation is going on smoothly and on track to achieve its planned 

objective without any perceptible operational problems. 

• Progress in implementation of the activities is: 

11 Activities already completed, 4 activities on-going and 1 activity has not started 

yet. 

• The project would be completed on schedule within the sanctioned budget of time 

and funds regardless of the pandemic Covid-19.  

 

 

 

Responsible for the Report 

 

 

 

Name: Jimmy Chandra    Position held: Project Coordinator 

Date:    April 2021 

 

 

 



Project No. ITTO PD 737/14 Rev. 2 (I) Period ending on: 31 Mar 2021

Project Title: 

"Developing Supply Capacity of Wood-based Biomass Energy through Improved Enabling Conditions and Efficient Utilization

of Degraded Forest Lands Involving Local Communities in North Sumatera Province of Indonesia"

Component Available

Accrued Expended Total Funds

(A) (B) (C) (D) (E)

a/ { B + C } { A - D }

I. Funds managed by Executing Agency

10. Project Personnel $170,525.00 $140,875.01 $140,875.01 $29,649.99

11. Project Coordinator $89,250.00 $71,750.00 $71,750.00 $17,500.00

12. Project Secretary $33,150.00 $26,650.00 $26,650.00 $6,500.00

13. Finacial Staff $0.00 $0.00 $0.00

14. Technician $7,425.00 $5,775.00 $5,775.00 $1,650.00

15. International Consultant $0.00

16. National Consultant $17,650.00 $17,650.00 $17,650.00 ($0.00)

17. Field Supervisor $20,400.00 $16,400.00 $16,400.00 $4,000.00

18. National Expert $2,650.00 $2,650.00 $2,650.00 $0.00

19. Component Total: $170,525.00 $0.00 $140,875.01 $140,875.01 $29,649.99

20. Sub-contracts $230,051.80 $196,019.96 $196,019.96 $34,031.84

21. Sub-contract  1 (Planting)

- Planting $49,894.28 $49,894.28 $49,894.28 ($0.00)

- Seed procurement $1,381.39 $1,381.39 $1,381.39 ($0.00)

- Growth monitoring (a) $3,950.00 $1,297.40 $1,297.40 $2,652.60

- Yield monitoring (b) $2,960.00 $0.00 $0.00 $2,960.00

- Maintenance ( c ) $27,000.00 $13,430.00 $13,430.00 $13,570.00

- Demplots assessment (d) $2,400.00 $1,200.00 $1,200.00 $1,200.00

22. Sub-contract  2 (Specialist)

- Sub contract 2A $4,000.00 $0.00 $0.00 $4,000.00

- Sub contract 2B $4,950.00 $4,310.75 $4,310.75 $639.25

- Sub contract 2C $5,000.00 $4,000.00 $4,000.00 $1,000.00

- Sub contract 2D $10,000.00 $7,920.00 $7,920.00 $2,080.00

23. Sub-contract 3 (Dialogue) $35,864.55 $35,864.55 $35,864.55 ($0.00)

24. Sub-contract 4 (Training)

- Planting $28,287.01 $28,287.01 $28,287.01 ($0.00)

- Harvesting $21,143.57 $21,143.57 $21,143.57 ($0.00)

- Honeybee training $12,000.00 $12,000.00 $12,000.00 $0.00

25. Sub-contract 5 (Cooperative) $7,950.00 $7,950.00 $7,950.00 $0.00

26. Sub-contract 6 (Workshop) $7,341.00 $7,341.00 $7,341.00 $0.00

27. Sub-contract 7 (Wood properties) $5,930.00 $0.00 $0.00 $5,930.00

29. Component Total: $230,051.80 $196,019.96 $196,019.96 $34,031.84

30. Duty Travel $45,735.62 $35,584.01 $35,584.01 $10,151.61

31. Daily Subsistence Allowance

31.1 DSA International Consultant(s) $9,495.20 $9,495.20 $9,495.20 $0.00

31.2 DSA National Consultant(s) $1,260.00 $1,260.00 $1,260.00 $0.00

31.3 DSA Monev $10,145.97 $6,124.71 $6,124.71 $4,021.26

31.4 DSA National Expert $490.00 $490.00 $490.00 $0.00

32. Air Ticket

32.1 International Expert(s)/Consultant(s) $1,050.31 $1,050.31 $1,050.31 ($0.00)

32.2 Air Ticket $14,018.17 $9,261.90 $9,261.90 $4,756.27

33. Local Transport Costs $9,275.97 $7,901.89 $7,901.89 $1,374.08

39. Component Total: $45,735.62 $35,584.01 $35,584.01 $10,151.61
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40. Capital Items $1,942.92 $1,942.92 $1,942.92 $0.00

41. IT Devices (PC, Printer, etc) $1,942.92 $1,942.92 $1,942.92 $0.00

49. Component Total: $1,942.92 $1,942.92 $1,942.92 $0.00

50. Consumable Items $8,752.69 $6,097.76 $6,097.76 $2,654.93

51. Consumables $6,779.10 $6,097.76 $6,097.76 $681.34

52. Document, material $0.00 $0.00 $0.00

53. Sundries $1,973.59 $0.00 $0.00 $1,973.59

54. Utilities $0.00 $0.00 $0.00

55. Office space and facilities $0.00 $0.00 $0.00

59. Component Total: $8,752.69 $6,097.76 $6,097.76 $2,654.93

60. Miscellaneous $33,750.00 $16,537.43 $16,537.43 $17,212.57

61. Meeting $5,421.05 $5,421.05 $5,421.05 $0.00

62. Rental Provider $2,184.60 $927.09 $927.09 $1,257.51

63. Report Printing $3,983.73 $2,087.23 $2,087.23 $1,896.50

64. PSC/PTC Meeting $6,002.59 $4,102.06 $4,102.06 $1,900.53

65. Financial Audit $7,000.00 $4,000.00 $4,000.00 $3,000.00

66. Demplot handling over

a. Technical meetings $1,800.00 $0.00 $0.00 $1,800.00

b. Field checking with concerned parties $3,000.00 $0.00 $0.00 $3,000.00

c. Development of handing over documents 

and official signing

$700.00 $0.00 $0.00 $700.00

69. Component Total: $30,091.97 $16,537.43 $16,537.43 $13,554.54

70. National Management Costs $0.00 $0.00 $0.00

71. Executing Agency Management Costs $0.00 $0.00 $0.00

72. Focal Point Monitoring $0.00 $0.00 $0.00

79. Component Total: $0.00 $0.00 $0.00

Sub-Total:    $487,100.00 $0.00 $397,057.09 $397,057.09 $90,042.91

80. Project Monitoring & Administration b/

81. ITTO Monitoring and Review b/

82. ITTO Mid-term and Ex-post Evaluation b/

83. ITTO Programme Support Costs b/

83. Donor Monitoring Costs

89. Component Total: b/

90. Refund of Pre-Project Costs (Pre-Project Budget) b/

Sub-Total:    $0.00 $0.00 $0.00 b/

100.  GRAND TOTAL:    $487,100.00 $0.00 $397,057.09 $397,057.09

Note:  Budget Components are those detailed in the Project Document.

a/ Accrued expenditure: expenditures committed/accrued as at the end of the reporting date, but not yet settled.

b/ Funds retained and accounted for by ITTO - details not available with Executing Agency.



Project No. ITTO PD 737/14 Rev. 2 (I) Period ending on: 31 March 2021

Project Title: 

"Developing Supply Capacity of Wood-based Biomass Energy through Improved Enabling Conditions 

and Efficient Utilization of Degraded Forest Lands Involving Local Communities

in North Sumatera Province of Indonesia"

Component Amount

Reference Date in US$ Local Currency

A. Funds received from ITTO:

1 First instalment S061TR0650568817 27/10/2017 $100,000.00 1,363,000,000.00Rp    

2 Second Instalment S061TR0520926218 31/07/2018 $100,000.00 1,441,300,000.00Rp    

3 Third instalment S06ITR0180011119 31/07/2019 $100,000.00 1,402,600,000.00Rp    

4 Fourth instalment S06ITR0299775520 24/04/2020 $100,000.00 1,481,500,000.00Rp    

Bank Interest USD $122.99 1,728,463.80Rp     

Bank Interest IDR $1,426.10 20,661,988.29Rp      

Total Funds Received: $401,549.09 5,710,790,452.09Rp    

B. Expenditures by Executing Agency:

10. Project Personnel $140,875.01

11. Project Coordinator $71,750.00 1,021,873,361.70Rp    

12. Project Secretary $26,650.00 379,661,100.00Rp       

13. Finacial Staff $0.00 -Rp      

14. Technician $5,775.00 82,860,690.00Rp      

15. International Consultant $0.00 -Rp         

16. National Consultant $17,650.00 249,222,167.67Rp       

17. Field Supervisor $16,400.00 233,637,600.00Rp       

18. National Expert $2,650.00 37,927,450.00Rp      

19. Component Total: $140,875.01 2,005,182,369.37Rp    

20. Sub-contracts $196,019.96

21. Sub-contract  1 (Planting)

- Planting $49,894.28 689,897,156.70Rp       

- Seed procurement $1,381.39 19,450,000.00Rp      

- Growth monitoring (a) $1,297.40 19,221,000.00Rp      

- Yield monitoring (b) $0.00 -Rp         

- Maintenance ( c ) $13,430.00 198,965,500.00Rp       

- Demplots assessment (d) $1,200.00 17,778,000.00Rp      

22. Sub-contract  2 (Specialist)

- Sub contract 2A $0.00 -Rp      

- Sub contract 2B $4,310.75 63,863,700.00Rp         

- Sub contract 2C $4,000.00 59,260,000.00Rp         

- Sub contract 2D $7,920.00 117,334,800.00Rp       

23. Sub-contract 3 (Dialogue) $35,864.55 515,249,750.00Rp       

24. Sub-contract 4 (Training)

- Planting $28,287.01 398,281,110.00Rp       

- Harvesting $21,143.57 298,144,000.00Rp       

- Honeybee training $12,000.00 177,780,000.00Rp       

25. Sub-contract 5 (Cooperative) $7,950.00 117,779,250.00Rp       

26. Sub-contract 6 (Workshop) $7,341.00 98,937,410.00Rp      

27. Sub-contract 7 (Wood properties) $0.00 -Rp      

29. Component Total: $196,019.96 2,791,941,676.70Rp    
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30. Travel $35,584.01

31. Daily Subsistence Allowance

31.1 DSA International Consultant(s) $9,495.20 135,777,748.00Rp       

31.2 DSA National Consultant(s) $1,260.00 16,998,660.00Rp         

31.3 DSA Monev $6,124.71 87,281,680.00Rp         

31.4 DSA National Expert $490.00 7,081,970.00Rp           

32. Air Ticket

32.1 International Expert(s)/Consultant(s) $1,050.31 14,788,400.00Rp         

32.2 Air Ticket $9,261.90 132,495,923.60Rp       

33. Local Transport Costs $7,901.89 111,908,005.00Rp       

39. Component Total: $35,584.01 506,332,386.60Rp       

40. Capital Items $1,942.92

41. IT Devices (PC, Printer, etc) $1,942.92 26,211,883.00Rp         

49. Component Total: $1,942.92 26,211,883.00Rp         

50. Consumable Items $6,097.76

51. Consumables $6,097.76 87,415,399.35Rp         

52. Document, material $0.00 -Rp                           

53. Sundries $0.00 -Rp                           

54. Utilities $0.00 -Rp                           

55. Office space and facilities $0.00 -Rp                           

59. Component Total: $6,097.76 87,415,399.35Rp         

60. Miscellaneous $16,537.43

61. Meeting $5,421.05 75,842,705.00Rp         

62. Rental Provider $927.09 13,500,000.00Rp         

63. Report Printing $2,087.23 29,831,717.00Rp         

64. PSC/PTC Meeting $4,102.06 58,563,019.00Rp         

65. Financial Audit $4,000.00 57,667,000.00Rp         

66. Demplot handling over

a. Technical meetings $0.00 -Rp                           

b. Field checking with concerned parties $0.00 -Rp                           

c. Development of handing over 

documents and official signing

$0.00 -Rp                           

69. Component Total: $16,537.43 235,404,441.00Rp       

70. National Management Costs $0.00

71. Executing Agency Management Costs

72. Focal Point Monitoring

79. Component Total: $0.00

Total Expenditures To-date: $397,057.09 5,652,488,156.02Rp    

Bank Administration & Tax USD $96.21 811,603.99Rp              

Bank Administration & Tax IDR $265.71 4,080,856.00Rp           

Remaining Balance of Funds (A-B): $4,130.08

Notes: (1)  Amounts in U.S. dollars are converted using the average rate of exchange when funds were received

      by the Executing Agency

(2)  Total Expenditures To-date (in local currency) should be the same as amount shown in Sub-Total of 

      column (C) of the Financial Statement.








